



Showcase and Valorise Achievements in Transnational Work-based Learning

Project activity*	M1	M2	M3	M4	M5	M6	M8	M9	M10	M12	M13	M14	M15	M16	M17	M17	M18	M19	M20	M21	M22	M23	M24	M24	M25	M26	M27	M28	M29	M30	M31	M32	M33
	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May
Project Phases (1-5)	1		2										3										4		5								
A1 - Project Management & Implementation	[Active]																																
A2.1 - Internal Quality Management Evaluation	[Active]																																
A2.2 - External Quality Management Evaluation	[Active]																																
A3 - Dissemination	[Active]																																
A4 - IT & Communication Tools	[Active]																																
O1.1 - Analysis & Research for the Guide, Process & Tools for Organisers for the Recognition of Learning & Achievements in TWBL	[Active]																																
O1.2.1 - Design & Development of the Guide, Process & Tools for Organisers	[Active]																																
O1.3.1 - Testing of Guide, Process & Tools for Recognition of Achievements in TWBL	[Active]																																
O1.3.2 - Fine-tuning of Updating of the Guide, Process & Tools for organisers	[Active]																																
O1.4.1 - Evaluation of Guide, Process & Tools for organisers	[Active]																																
O2.1 - Analysis & Research for the Smartphone Application	[Active]																																
O2.2 - Design & Development of the Smartphone Application	[Active]																																
O2.3.1 - Testing of the Smartphone Application	[Active]																																
O2.3.2 - Fine-tuning of the Smartphone Application	[Active]																																
O2.4.1 - Evaluation of the Smartphone Application	[Active]																																
O3.1 - Analysis & Research for the Guide & Pre & Post Mobility Online Training Modules for Trainees to valorise learning & achievements in TWBL	[Active]																																
O3.2.1 - Design & Development Guide & Pre & Post Mobility Online Training Modules for Trainees	[Active]																																
O3.3.1 - Testing of the Guide & Pre & Post Mobility Online Training Modules for Trainees	[Active]																																
O3.3.2 - Fine-tuning of Updating Guide & Pre & Post Mobility Online Training Modules for Trainees	[Active]																																
O3.4.1 - Evaluation of the Guide & Pre & Post Mobility Online Training Modules for Trainees	[Active]																																
O1-3 Focus Groups - Design & Development of ShowValA Outputs (O1-3)	[Active]																																
O1-3 Evaluation Workshops - Fine-tuning of ShowValA Outputs (O1-3)	[Active]																																
O1-3 Initial Translation of Outputs 1-3	[Active]																																
O1-3 Fine-tuning of Translation of Outputs 1-3 after evaluation in Testing period.	[Active]																																
O1-3 Final Translation of Outputs 1-3	[Active]																																
M1 - UK	[Active]																																
M2 - France	[Active]																																
M3 - Germany	[Active]																																
M4 - Italy	[Active]																																
M5 - Spain	[Active]																																
M6 - France	[Active]																																
M7 - Germany	[Active]																																
M8 - UK	[Active]																																
E1 - End of Project Conference UK	[Active]																																
E2 - End of Project Conference Italy	[Active]																																
E3 - End of Project Conference France	[Active]																																
E4 - End of Project Conference Spain	[Active]																																
E4 - End of Project Conference Germany	[Active]																																